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Agenda

Å Temporary Police Bid Results

Å Police Station Design Development 100% Phase Review

Å Document Review

Å Budget Update

Å Energy Model Review

Å LEED/LEX Update

Å Red List Update

Å Solar Canopies Update



Temporary Police 
Bid Results
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BI D RESULTS

Temp Police Station:

ÅFiled Sub-bids received on 1/13/2022

ÅHVAC ð(2) bidders

ÅAmbient Temp Corp. is the apparent low @ $27,600

ÅElectrical ð(5) bidders.  

Å (1) had to withdraw due to a clerical error

ÅMEF Controls & Electrical Systems is the apparent low @ $124,500.
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BI D RESULTS

Temp Police Station:

ÅGeneral Contractor bids received on 1/27/2022

Å (10) General Contractors submitted bids

ÅGC construction estimated budget was approximately $350,000

ÅMarino Construction is the apparent low bidder @ $351,100

ÅLow FSBs were carried in their bid.

ÅBidding notes:

ÅHigh bidder was $604,000

ÅAverage bid was $438,200

ÅLow bidders are being reviewed and Tecton will provide a letter of 

recommendation shortly if there are no issues or irregularities.  



Police HQ Design 

Development 100% 
Phase Review
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DOCUMENT STA TUS

Design Development Documents:

ÅDelivered on January 10, 2022 to the Town of Lexington, Estimator, Energy 

Modeler, Peer reviewers and Townõs Cx

Å2 Volumes of specifications

Å171 30x42ó Sheets

ÅDesign Development Estimate Received on 1/27/22

ÅEnergy model results Received on 1/27/22

ÅHDC Application has been filed ahead of the 2/3 

deadline. Supplemental documentation is being developed and will be 

issued later this month

ÅSB Presentation for DD closeout / Approval to proceed to CD scheduled 

for 2/7/22
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FLOOR PLA NS

FIRST FLOOR SECOND FLOOR
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ELEVA TI ONS

SOUTH ELEVATION
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ELEVA TI ONS

EAST ELEVATION



POLICE HEADQUARTERS |  100% DD

ELEVA TI ONS

NORTH ELEVATION
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ELEVA TI ONS

WEST ELEVATION
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RENDERI NGS



Budget Update
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